
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:10 PM

Run date

Time

Reviewer: Wright, Doug 15-Jul-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 108 Date: 13-Jul-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 308

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the preparations for the tower
erection . Crews started at 7:00 AM.

Rick & Carlos G. had to work on dewatering the pipes CCO # 36 - S 1 . Crews had to prepare the
water pump & connect the hoses . Crews started to pump water at 7:20 AM. At 9:30 AM. 25 pipes were
drained ,

The water pump was not fast enough to pump water out of the pipes . Crews had to get a dry wet
vacuum , connect the hoses, & started to vacuum the water out of the pipes at 9:30 AM.
At 12:00 PM. 20 more pipes were drained .

In addition to that , Rick had to work on other activities on the site in addition to working with
Carlos on dewatering the pipes .

In the afternoon , Rick had to assemble second Wet & Dry vacuum . He started to dewater the 1st
pipe at 1:30 PM.

Carlos M. & Jose had to cut the shrinking sleeve & clean around the pipes . Crews started at 7:10
AM. Carlos M. was done at 10:00 AM.

After that , Carlos had to cut & chip the concrete in the 6 locations were they were cut previously .
Carlos had to prepare his tools & equipment . He was done at 10:55 AM. He started to cut the concrete at
11:00 AM. He was done at 2:30 PM.

In addition to that , he had to work on the side form around the perimeter of the tower plates , install
chamfers , caulk , & clean the site

Jose was done cutting the sleeves , clean around the pipes at 4:00 PM. & he had to work with
Carlos M. to the end of the shift .

For CCO # 36 - S 1 . For Carlos Garcia 8 regular hours , & 2 hours over time . For Rick 5 regular
hours & 2 hours over time . Equipment used . Dry Rite water pump 3 hours . 1 wet - dry vacuum 7 hours &
1 wet dry vacuum 4 hours . Air compressor , & generator . Up to today 175 pipes were dewatered .

ABF surveyors came to the site at 8:00 AM. Crews had to survey the top of the remaining shims ,
add more shims to reach the required elevation of 3.0 meters , & work on the tolerance between -2 & +2
millimeter . Crews were done at 2:30 PM.

Carlos , Tony , & Joshua came to the site at 10:30 AM. Crews had to work on the accessories for
the jacking system . Crews had to work with the crane on rigging & setting in place on the site the pieces .
Crews were done at 11:25 AM. They left at 11:30 AM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 108 Date: 13-Jul-2010 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 20-24KW DSL

5.00

8

2.00

No

0.00 0.00

AIR COMPRESSOR

8.00

000554

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOSE ROMOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00
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